

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Traffic Signal Maintenance PROJECT NO.: PWO-1213

LOCATION: Throughout Village CHANGE ORDER: 2

CONTRACTOR: Meade Electric DATE: 5/25/2012

DESCRIPTION OF CHANGE ORDER: To supplement maintenance fees from previous fiscal year.

| | |
|--|------------------------|
| ORIGINAL CONTRACT AMOUNT: | [1] <u>\$71,924.39</u> |
| TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: | [2] <u>\$7,905.80</u> |
| CURRENT CONTRACT AMOUNT: ([1]+[2]) | [3] <u>\$79,830.19</u> |
| PROPOSED CHANGE ORDER: (PENDING APPROVAL) | [4] <u>\$9,059.07</u> |
| PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) | [5] <u>\$88,889.26</u> |

| | |
|--|--------------------|
| NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) | <u>\$16,964.87</u> |
| TIME EXTENSION OR REDUCTION: | <u>0</u> |
| TOTAL CONTRACT TIME: | <u>365</u> |
| BUDGET ESTIMATE: | <u>\$0.00</u> |
| ENGINEER'S ESTIMATE: | <u>\$0.00</u> |

RECOMMENDED FOR ACCEPTANCE :

| | | |
|---|---------------------------------|--|
| <p><u>Frank Kubiak</u> <u>5/29/12</u> Resident Engineer Date</p> | Approved By: | <p><u>Timothy Sexton</u> <u>6/25/12</u> Director of Finance Date</p> |
| <p><u>[Signature]</u> <u>5-30-12</u> Contractor Date</p> | Approved By: (<\$10K or 25%) | <p><u>Donald A. Hubel</u> <u>6/25/12</u> Village Manager Date</p> |
| <p><u>Donald A. Hubel</u> <u>5/31/12</u> Village Engineer Date</p> | Approved By: (>\$10K or 25%) | <p><u>[Signature]</u> <u>6/25/12</u> Village President Date</p> |
| <p><u>[Signature]</u> <u>5/31/12</u> Director of Public Works Date</p> | Attest: | <p><u>[Signature]</u> <u>6/25/12</u> Village Clerk Date</p> |
| <p><u>[Signature]</u> <u>6/25/12</u> Assistant Director of Finance Date</p> | | |

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.