



Village of Lombard

Village Hall
255 East Wilson Ave.
Lombard, IL 60148
villageoflombard.org

Legislation Text

File #: 180423, **Version:** 1

North Broadway Interim Pump Station and Force Main, Final Balancing Change Order No. 4
Reflecting an increase to the contract with Glenbrook Excavating and Concrete, Inc. in the amount of \$67,269.08. (DISTRICT #5)
[Enter body here.]