


VILLAGE OF LOMBARD CHANGE ORDER



PROJECT NAME: Coarse Aggregate Material PROJECT NO.: PWO 25-02
 LOCATION: Utilities CHANGE ORDER: 1
 CONTRACTOR: Vulcan Materials DATE: 10/15/2025

DESCRIPTION OF CHANGE ORDER: Increase the purchase of Coarse Aggregate C35 Material for trench backfill and pavement restorations

| | | |
|--|-----|-------------|
| ORIGINAL CONTRACT AMOUNT: | [1] | \$67,350.00 |
| TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: | [2] | \$0.00 |
| CURRENT CONTRACT AMOUNT: ([1]+[2]) | [3] | \$67,350.00 |
| PROPOSED CHANGE ORDER: (PENDING APPROVAL) | [4] | \$30,000.00 |
| PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) | [5] | \$97,350.00 |

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$30,000.00

TIME EXTENSION OR REDUCTION: _____

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____

BUDGET ESTIMATE: \$51,000.00

ENGINEER'S ESTIMATE: \$51,000.00

RECOMMENDED FOR ACCEPTANCE:

Resident Engineer Date

Approved By: [Signature] 10/27/25
Director of Finance Date

[Signature] 10-21-2025
Contractor Date

Approved By: [Signature] 10/30/25
(≤\$20K or 25%) Village Manager Date

Village Engineer Date

Approved By: [Signature] 11/24/25
(>\$20K or 25%) Village President Date

[Signature] 10/21/2025
Director of Public Works Date

Attest: [Signature] 11/24/25
Deputy Village Clerk Date

[Signature] 10/24/25
Asst. Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance, and guarantees are hereby extended to incorporate this Change Order.