

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Large Diameter Combined Sewer Rehabilitation
PROJECT NO.: SA 18 01 (21-0488)
LOCATION: Village of Lombard CHANGE ORDER: 3
CONTRACTOR: Vortex Lining Systems, LLC Date: 12/3/2024

DESCRIPTION OF CHANGE ORDER: AUP's and Line Item Adjustments

ORIGINAL CONTRACT AMOUNT:	[1]	\$ 14,698,922.04
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$ 119,160.85
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$ 14,818,082.89
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$ (87,280.31)
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$ 14,730,802.58

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ 31,880.54

TIME EXTENSION OR REDUCTION: -

TOTAL CONTRACT TIME: (PENDING APPROVAL) 420 Cal. Days (Original Contract + Approved Extension)

BUDGET ESTIMATE: \$16,073,200.00

ENGINEER'S ESTIMATE: \$19,296,574.00

RECOMMENDED FOR ACCEPTANCE :

Roy Schul 12-3-24 Approved By: _____
Project Manager Date Director of Finance Date

Ross Cooke 12/3/24 Approved By: _____
RVP, VLS Contractor Date (<\$10K or 25%) Village Manager Date

David R. Don 12/4/24 Approved By: _____
Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 12/4/2024 Attest: Ejabe Brizuela
Director of Public Works Date Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order