

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Large Diameter Combined Sewer Rehabilitation  
 PROJECT NO.: SA 18 01 (21-0488)  
 LOCATION: Village of Lombard CHANGE ORDER: 2  
 CONTRACTOR: Vortex Lining Systems, LLC Date: 9/13/2024

DESCRIPTION OF CHANGE ORDER: <u>Bypass, Invert Repair &amp; MH Lining</u>		
ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$ 14,698,922.04</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$ 98,783.49</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$ 14,797,705.53</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$ 20,377.36</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$ 14,818,082.89</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ 119,160.85

TIME EXTENSION OR REDUCTION: 150 Cal. Days

TOTAL CONTRACT TIME: (PENDING APPROVAL) 420 Cal. Days (270 + 150)

BUDGET ESTIMATE: \$16,073,200.00

ENGINEER'S ESTIMATE: \$19,296,574.00

**RECOMMENDED FOR ACCEPTANCE :**

<u>Ray Schwab</u>	<u>9/30/2024</u>	Approved By:	
Project Manager	Date	Director of Finance	Date
		Approved By:	
Contractor	Date	(<\$10K or 25%) Village Manager	Date
		Approved By:	
Village Engineer	Date	(>\$10K or 25%) <u>[Signature]</u>	<u>10/17/24</u>
		Village President	Date
		Attest:	
Director of Public Works	Date	<u>[Signature]</u>	<u>10/17/24</u>
		Village Clerk	Date
Assistant Director of Finance	Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order

Project: Large Diameter Combined Sewer Rehabilitation

Date: 9/13/2024  
 Change Order #: 2

Project #: SA 18 01 (21-0488)

#	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
AUP #2	TEMPORARY BYPASS PUMPING SYSTEM - ADDITIVE	0.0	LS	\$11,171.26	1.0	1.0	\$11,171.26	Temp. Bypass for Additive segments; Unit Price prorated from Base Bid
33 01 30 / 08	INVERT REPAIR - ADDITIVE	0.0	CU FT	\$52.00	19.8	19.8	\$1,029.60	Invert Repairs for Additive segments; Unit Price same as Base Bid
33 31 24 / 01	DEBRIS REMOVAL - ADDITIVE	300.0	CU FT	\$24.50	567.0	267.0	\$6,541.50	Quantity in excess of Awarded Plan Quantity for this item
33 01 30 / 07	MANHOLE LINING - ADDITIVE	8.0	FOOT	\$545.00	11.0	3.0	\$1,635.00	Increased Quantity; Lining of buried MH in Lombard Common Park



September 13, 2024

Mr. Ray Schwab  
Village of Lombard  
1051 S. Hammerschmidt Avenue  
Lombard, Illinois 60148  
(630) 620-5740

**SUBJECT: Change Order #002 - Agreed Unit Pricing**

Dear Mr. Schwab,

Vortex Lining Systems recently submitted Change Order #002, which includes several items that were not accounted for during the bidding process but were utilized during the lining of the additive section of the project. The agreed unit prices for these items are listed below. The POC for this memorandum is Ross Cooke at 864-918-7951 or by email at [rcooke@vortexcompanies.com](mailto:rcooke@vortexcompanies.com).

#	Item	Unit	Unit Price	Quantity	Amount
AUP #2	TEMPORARY BYPASS PUMPING SYSTEM - ADDITIVE	LS	\$11,171.26	1.0	\$11,171.26
33 01 30 / 08	INVERT REPAIR - ADDITIVE	CU FT	\$52.00	19.8	\$1,029.60
33 31 24 / 01	DEBRIS REMOVAL - ADDITIVE	CU FT	\$24.50	267.0	\$6,541.50
33 01 30 / 07	MANHOLE LINING - ADDITIVE	FOOT	\$545.00	3.0	\$1,635.00

Sincerely,

A handwritten signature in black ink, appearing to read "Ross Cooke".

Ross Cooke  
RVP, Vortex Lining Systems