

RESOLUTION
R_ 59-24

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. # 1 to the contract between the Village of Lombard and Globe Construction Inc. regarding the 2024 Sidewalk and Curb Improvement Program, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$50,921.80, increasing the total dollar amount to \$394,559.59: and

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Adopted this 7th day of November, 2024, pursuant to a roll call vote as follows:

Resolution 59-24

Page 2

Ayes: Trustee LaVaque, Puccio, Dudek, Honig, and Militello

Nays: None


Absent: Trustee Bachner

Approved by me this 7th day of November 2024.



Keith T. Giagnorio
Village President

ATTEST:



Elizabeth Brezinski
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2024 - Driveway Apron, Curb and Sidewalk Restoration
 PROJECT NO.: RM PROG 46
 LOCATION: Various Locations
 CONTRACTOR: Globe Construction Inc. CHANGE ORDER: 1 and Final
10/01/24

DESCRIPTION OF CHANGE ORDER:	Increased quantity of sidewalk, utility patches	
ORIGINAL CONTRACT AMOUNT:	[1]	\$343,637.79
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	\$343,637.79
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$50,921.80
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	\$394,559.59

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4])	\$50,921.80	
TIME EXTENSION OR REDUCTION:	N/A	
TOTAL CONTRACT TIME: (PENDING APPROVAL)	N/A	
BUDGET ESTIMATE:	\$265,000.00	
ENGINEER'S ESTIMATE:	\$343,637.79	

RECOMMENDED FOR ACCEPTANCE:

<u>B. J. Lujala</u> Project Manager Date: <u>10/01/24</u>	Approved By:	<u>[Signature]</u> Director of Finance Date: <u>10/9/24</u>	
<u>[Signature]</u> Contractor Date: <u>10/01/24</u>	Approved By: <small>(Contractor)</small>	<u>[Signature]</u> Village Manager Date: <u>10/11/24</u>	
<u>[Signature]</u> Village Engineer Date: <u>10/21/24</u>	Approved By: <small>(Village)</small>	<u>[Signature]</u> Village President Date: <u>10/14/24</u>	
<u>[Signature]</u> Director of Public Works Date: <u>10/3/2024</u>	Attest:	<u>[Signature]</u> Village Clerk Date: <u>10/15/24</u>	
Assistant Director of Finance Date: _____			

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order