

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2025 - Sanitary Stub Lining
 PROJECT NO.: RM PROG 13
 LOCATION: Various Locations CHANGE ORDER: 1 and Final
 CONTRACTOR: Hoerr Construction Inc. 12/09/25
 DESCRIPTION OF CHANGE ORDER: reduced number of laterals and two T&M (labelled X1 and X2) additions

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$60,513.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$60,513.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$10,805.23)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$49,707.77</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$10,805.23)


TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$69,000.00

ENGINEER'S ESTIMATE: \$69,000.00

RECOMMENDED FOR ACCEPTANCE :

<u></u>	<u>12/9/2025</u>				
Project Manager	Date		Approved By:	Director of Finance	Date
<u></u>	<u>12-9-25</u>		Approved By:	Village Manager	Date
Contractor	Date		(-<\$10K or 25%)		
<u></u>	<u>12/9/2025</u>		Approved By:	Village President	Date
Village Engineer	Date		(->\$10K or 25%)		
<u></u>	<u>12/9/2025</u>		Attest:	<u></u>	Date
Director of Public Works	Date			Village Clerk	
<u>Assistant Director of Finance</u>	Date				

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order