

VILLAGE OF LOMBARD CHANGE ORDER

EXHIBIT

tabbies

A

PROJECT NAME: FY 2025 - 25 Driveway Apron, Curb and Sidewalk Restoration

PROJECT NO.: RM PROG 46

LOCATION: Various Locations

CONTRACTOR: Globe Construction Inc.

CHANGE ORDER: 1 and Final

11/03/25

DESCRIPTION OF CHANGE ORDER: decreased quantity of sidewalk, utility patches

ORIGINAL CONTRACT AMOUNT: [1] \$200,000.00

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$200,000.00

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] (\$12,999.64)

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$187,000.36

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$12,999.64)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$408,000.00

ENGINEER'S ESTIMATE: \$200,000.00

RECOMMENDED FOR ACCEPTANCE:

Project Manager

Date

11/3/25

Approved By:

Director of Finance

Date

Contractor

Date

11/3/2025

Approved By:
(<\$10K or 25%)

Village Manager

Date

Village Engineer

Date

11/3/25

Approved By:
(>\$10K or 25%)

Village President

Date

Director of Public Works

Date

11/4/2025

Attest:

Village Clerk

Date

11/24/25

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order