

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Snow and Debris Hauling PROJECT NO.: _____
 LOCATION: Village of Lombard CHANGE ORDER: 2
 CONTRACTOR: Nagel Trucking & Materials, Inc. DATE: 11/27/2023

DESCRIPTION OF CHANGE ORDER: Additional spoils hauling from increase in emergency and planned utility excavations including planned and emergency excavations.

ORIGINAL CONTRACT AMOUNT:	[1]	\$	49,000.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$	17,265.50
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$	66,265.50
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$	16,402.10
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$	82,667.60

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$33,667.60
 TIME EXTENSION OR REDUCTION: none
 TOTAL CONTRACT TIME: End of Calendar Yaer
 BUDGET ESTIMATE: \$54,000.00
 ENGINEER'S ESTIMATE: \$54,000.00


RECOMMENDED FOR ACCEPTANCE :

 12/6/23 Approved By: _____
 Utilities Superintendent Date Director of Finance Date

 Contractor Date Approved By: _____
 (<\$10K or 25%) Village Manager Date

N/A Approved By: 
 Village Engineer Date (>\$10K or 25%) Village President Date

Attest: 
 Village Clerk Date

 12/20/23
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.