

# VILLAGE OF LOMBARD

## CHANGE ORDER

PROJECT NAME: North Avenue Pressure Adjusting Station  
PROJECT NO.: WA 20 09  
LOCATION: West Road (north of North Avenue) CHANGE ORDER: 2  
CONTRACTOR: Burke LLC 06/27/24  
DESCRIPTION OF CHANGE ORDER: 8" Flow Meter, 8" Butterfly Actuator & Dehumidifer Credit

|  |     |                       |
|--|-----|-----------------------|
| ORIGINAL CONTRACT AMOUNT: (Construction Contract)              | [1] | <u>\$2,770,685.00</u> |
| TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:                    | [2] | <u>\$0.00</u>         |
| CURRENT CONTRACT AMOUNT: ([1]+[2])                             | [3] | <u>\$2,770,685.00</u> |
| <b>PROPOSED CHANGE ORDER: (PENDING APPROVAL)</b>               | [4] | <u>\$27,966.00</u>    |
| PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) | [5] | <u>\$2,798,651.00</u> |

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$27,966.00

TIME EXTENSION (Design/Build Contract: Nov 1, 2021 to Oct 15, 2023) 99 calendar days

TOTAL CONTRACT TIME: (PENDING APPROVAL) 713 calendar days

BUDGET ESTIMATE (Construction Contract) \$1,500,000.00

ENGINEER'S ESTIMATE (Construction Contract) \$2,444,255.00

### RECOMMENDED FOR ACCEPTANCE :

Ray Schwab 06/27/24

Project Manager Date

Approved By:

Director of Finance Date

Mr. P. Cande

06/28/24

Contractor Date

Approved By:

(<\$10K or 25%)

Village Manager Date

Village Engineer

Date

Approved By:

(>\$10K or 25%)

Village President Date

Director of Public Works

Date

Attest:

Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order

North Avenue Pressure Adjusting Station

Date: 6/27/2024

Change Order #: 2

PROJECT NO.: WA 20 09

| # | Item                     | Current<br>Quantity | Unit   | Unit Price  | Revised<br>Quantity | Difference | Amount             | Description                        |
|---|--------------------------|---------------------|--------|-------------|---------------------|------------|--------------------|------------------------------------|
| 1 | 8" OMNI T2 WATER METER   | 0                   | L. SUM | \$12,880.00 | 1.0                 | 1.0        | \$12,880.00        | Added per Pumping Division Request |
| 2 | AUMA ACTUATOR            | 0                   | L. SUM | \$18,036.00 | 1.0                 | 1.0        | \$18,036.00        | Added per Pumping Division Request |
| 3 | HI-E DRY 120 Dehumidifer | 1                   | L. SUM | \$2,950.00  | 0.0                 | (1.0)      | (\$2,950.00)       | Credit                             |
|   |                          |                     |        |             |                     |            | <u>\$27,966.00</u> |                                    |