

**VILLAGE OF LOMBARD
CHANGE ORDER**

PROJECT NAME: Large Diameter Combined Sewer Rehabilitation
PROJECT NO.: SA 18 01 (21-0488)
LOCATION: Village of Lombard CHANGE ORDER: 5
CONTRACTOR: Vortex Lining Systems, LLC Date: 8/26/2025

DESCRIPTION OF CHANGE ORDER: Tree Removal & Stump Grinding, Substantial Completion Balancing Quantities

ORIGINAL CONTRACT AMOUNT:	[1]	\$ 14,698,922.04
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$ 39,466.87
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$ 14,738,388.91
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$ (321,480.54)
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$ 14,416,908.37

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ (282,013.67)

TIME EXTENSION OR REDUCTION: None

TOTAL CONTRACT TIME: (PENDING APPROVAL) 420 Cal. Days (Original Contract + Approved Extension)

BUDGET ESTIMATE: \$16,073,200.00

ENGINEER'S ESTIMATE: \$19,296,574.00

RECOMMENDED FOR ACCEPTANCE:

Ray Schwalb 08/29/25

Approved By:

Project Manager Date

Director of Finance Date

B. J. K. [Signature] 9/8/2025
Contractor Date

Approved By:
(<\$10K or 25%)

Village Manager Date

Village Engineer Date

Approved By:
(>\$10K or 25%)

[Signature] 9/18/25
Village President Date

Director of Public Works Date

Attest:

[Signature] 9/18/25
Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order