

VILLAGE OF LOMBARD

CHANGE ORDER

PROJECT NAME: South Park Avenue Pedestrianization Projects

PROJECT NO.: ST-20-05

LOCATION: South Park Avenue

CHANGE ORDER: 3

CONTRACTOR: RW Dunteman Co.

DATE: August 8, 2022

DESCRIPTION OF CHANGE ORDER: This change order decreases the contract based upon field measured quantities.

ORIGINAL CONTRACT AMOUNT:	[1] \$ 1,584,900.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] \$ 260,636.35
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] \$ 1,845,536.35
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] \$ (108,635.58)
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5] \$ 1,736,900.77

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ 152,000.77

TIME EXTENSION OR REDUCTION: None

TOTAL CONTRACT TIME: (PENDING APPROVAL) -

BUDGET ESTIMATE: \$ 750,000.00

ENGINEER'S ESTIMATE: \$ 1,746,795.00

RECOMMENDED FOR ACCEPTANCE:

[Signature] 4/1/2024
Resident Engineer Date

Approved By: _____
Director of Finance Date

Contractor Date

Approved By: _____
(<\$10K or 25%) Village Manager Date

Village Engineer Date

Approved By: [Signature] 9/8/25
(>\$10K or 25%) Village President Date

[Signature] 8/13/2025
Director of Public Works Date

Attest: [Signature]
Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.