

R E S O L U T I O N
R 50-25

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 1 to the contract between the Village of Lombard and the John Neri Construction Company regarding the Highland Avenue Sewer Separation project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$211,472.95.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Adopted this 18th day of September, 2025, pursuant to a roll call vote as follows:

Ayes: Trustee LaVaque, Hammersmith, Dudek, Egan, Militello and Bachner

Nays: None


Absent: None

Approved by me this 18th day of September, 2025.




Anthony Puccio
Village President

ATTEST:



Elizabeth Ranya
Village Clerk



VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Highland Avenue Sewer Separation Project PROJECT NO.: SS-22-01

LOCATION: Division Street & Highland Avenue CHANGE ORDER: 1

CONTRACTOR: John Neri Construction Co. DATE: August 29, 2025

DESCRIPTION OF CHANGE ORDER: Watermain line stop installation, contaminated soils removal and disposal, and lead water service replacement, and additional sewer separation requirements.

ORIGINAL CONTRACT AMOUNT: [1] \$1,084,427.87

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$1,084,427.87

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$211,472.95

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$1,295,900.82

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$211,472.95

TIME EXTENSION OR REDUCTION: None

TOTAL CONTRACT TIME: (PENDING APPROVAL) -

BUDGET ESTIMATE: \$1,350,000.00

ENGINEER'S ESTIMATE: \$1,862,089.00

RECOMMENDED FOR ACCEPTANCE :

Ray Schwab 08/29/25
Project Engineer Date

Approved By: _____
Director of Finance Date

Contractor Date

Approved By: _____
(<\$10K or 25%) Village Manager Date

Don R. L... 9/4/25
Village Engineer Date

Approved By: _____
(>\$10K or 25%) Village President Date

[Signature] 9/4/2025
Director of Public Works Date

Attest: _____
Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Highland Avenue Sewer Separation Project PROJECT NO.: SS-22-01
LOCATION: Division Street & Highland Avenue CHANGE ORDER: 1
CONTRACTOR: John Neri Construction Co. DATE: August 29, 2025

DESCRIPTION OF CHANGE ORDER: Watermain line stop installation, contaminated soils removal and disposal, and lead water service replacement, and additional sewer separation requirements.

ORIGINAL CONTRACT AMOUNT:	[1]	\$1,084,427.87
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$1,084,427.87
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$211,472.95
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$1,295,900.82

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4])	\$211,472.95
TIME EXTENSION OR REDUCTION:	None
TOTAL CONTRACT TIME: (PENDING APPROVAL)	-
BUDGET ESTIMATE:	\$1,350,000.00
ENGINEER'S ESTIMATE:	\$1,862,089.00

RECOMMENDED FOR ACCEPTANCE :

Ray Schwalb 08/29/25

Approved By:

Project Engineer Date

Director of Finance Date

John Neri 9/05/2025
Contractor Date

Approved By:

(<\$10K or 25%)

Village Manager Date

Approved By:

Village Engineer Date

(>\$10K or 25%)

Village President Date

Attest:

Director of Public Works Date

Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.