

R E S O L U T I O N
R 48-25

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND EXTENDING THE TIME IN WHICH
THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No.5 to the contract between the Village of Lombard and Vortex Lining Systems regarding the Large Diameter Combined Sewer Rehabilitation project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard.

WHEREAS, said Change Order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$321,480.54 and, when combined with Change Order No. 1, No. 2, No.3, and No. 4 would modify the original total dollar amount of the contract by a decrease of \$282,013.67 and;

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

Resolution 48-25

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Adopted on the 18th day of September 2025, pursuant to a roll call vote as follows:

Ayes: Trustee LaVaque, Hammersmith, Dudek, Egan, Militello and Bachner

Nays: None

Absent: None

Approved by me on this 18th day of September 2025.




Anthony Puccio
Village President

ATTEST:



Elizabeth Ranya
Village Clerk



VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Large Diameter Combined Sewer Rehabilitation
PROJECT NO.: SA 18 01 (21-0488)
LOCATION: Village of Lombard CHANGE ORDER: 5
CONTRACTOR: Vortex Lining Systems, LLC Date: 8/26/2025
DESCRIPTION OF CHANGE ORDER: Tree Removal & Stump Grinding, Substantial Completion Balancing Quantities

ORIGINAL CONTRACT AMOUNT:	[1]	\$ 14,698,922.04
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$ 39,466.87
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$ 14,738,388.91
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$ (321,480.54)
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$ 14,416,908.37

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ (282,013.67)
TIME EXTENSION OR REDUCTION: None
TOTAL CONTRACT TIME: (PENDING APPROVAL) 420 Cal. Days (Original Contract + Approved Extension)
BUDGET ESTIMATE: \$16,073,200.00
ENGINEER'S ESTIMATE: \$19,296,574.00

RECOMMENDED FOR ACCEPTANCE :

Ray Schwalb 08/29/25

Project Manager Date

Approved By:

Director of Finance

Date

[Signature]

Contractor Date

Approved By:
(<\$10K or 25%)

Village Manager

Date

Village Engineer Date

Approved By:
(>\$10K or 25%)

Village President

Date

Director of Public Works Date

Attest:

Village Clerk

Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order

VILLAGE OF LOMBARD

CHANGE ORDER

PROJECT NAME: Large Diameter Combined Sewer Rehabilitation

PROJECT NO.: SA 18 01 (21-0488)

LOCATION: Village of Lombard CHANGE ORDER: 5

CONTRACTOR: Vortex Lining Systems, LLC Date: 8/26/2025

DESCRIPTION OF CHANGE ORDER: Tree Removal & Stump Grinding, Substantial Completion Balancing Quantities

ORIGINAL CONTRACT AMOUNT:	[1]	\$ 14,698,922.04
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$ 39,466.87
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$ 14,738,388.91
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$ (321,480.54)
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$ 14,416,908.37

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$ (282,013.67)


TIME EXTENSION OR REDUCTION: None

TOTAL CONTRACT TIME: (PENDING APPROVAL) 420 Cal. Days (Original Contract + Approved Extension)

BUDGET ESTIMATE: \$16,073,200.00

ENGINEER'S ESTIMATE: \$19,296,574.00

RECOMMENDED FOR ACCEPTANCE :

<u>Ray Schwalb</u>	<u>08/29/25</u>	Approved By:		
Project Manager	Date	Director of Finance		Date
		Approved By:		
Contractor	Date	(<\$10K or 25%) Village Manager		Date
		Approved By:		
Village Engineer	Date	(>\$10K or 25%) Village President		Date
	<u>9/2/2025</u>	Attest:		
Director of Public Works	Date	Village Clerk		Date
		Assistant Director of Finance		Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order