

DISTRICT ALL

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
 For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: September 28, 2023 (COW) (B of T) **Date:** October 19, 2023

TITLE: Highlands of Lombard Lift Station Improvements – Omega Electric
 Change Order No. 3

SUBMITTED BY: Brian Jack, Utilities Superintendent 

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 3 is an extension of contract completion by 220 calendar days for a new complete by date of May, 31, 2024. The change order represents an extension in contract time due to supply chain delays.

FISCAL IMPACT/FUNDING SOURCE:

Project #: SA 23 08

Budget Amount: \$160,000.00

Current Contract Amount: \$126,500.00

Change Order #1: \$1,902.00



Change Order #2: \$3,696.00

Change Order #3 Contract Completion Extension Time of 220 Calendar Days

Total Revised Contract Amount: \$126,500.00

PO #: 2023-0000784

Review (as necessary):

Village Attorney X	_____	Date	_____
Finance Director X		Date	_____
Village Manager X		Date	<u>10/9/23</u>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.