

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2025 Crack Sealing/Pavement Preservation Program

PROJECT NO.: RM 47

LOCATION: Various streets

CHANGE ORDER: 1 and Final

CONTRACTOR: SKC Construction, Inc.

DATE: 7/23/2025

DESCRIPTION OF CHANGE ORDER: This is a final balancing change order that will decrease the current Contract amount to reflect the measured quantities of work completed.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$105,000.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$105,000.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$11,212.56)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$93,787.44</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$11,212.56)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$105,000.00

ENGINEER'S ESTIMATE: \$102,080.00

RECOMMENDED FOR ACCEPTANCE:

<u>Thomas Difon</u> Resident Engineer	<u>7/23/25</u> Date	Approved By: <u>[Signature]</u> Director of Finance	<u>7/31/25</u> Date
<u>[Signature]</u> Contractor	<u>7/23/25</u> Date	Approved By: <u>[Signature]</u> Village Manager	<u>8/1/25</u> Date
<u>[Signature]</u> Village Engineer	<u>7/23/25</u> Date	Approved By: <u>[Signature]</u> Village President	<u>8/21/25</u> Date
<u>[Signature]</u> Director of Public Works	<u>7/31/2025</u> Date	Attest: <u>[Signature]</u> Village Clerk	<u>8/21/25</u> Date
<u>[Signature]</u> Assistant Director of Finance	<u>7/31/25</u> Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.