

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2022 Sewer Lateral Lining PROJECT NO.: RM PROG 13
 LOCATION: Village of Lombard CHANGE ORDER: 1
 CONTRACTOR: Performance Pipelining DATE: 10/13/2022

DESCRIPTION OF CHANGE ORDER: Reduction in contract due to reduced quantities.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>78,750.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$78,750.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$13,400.00)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	<u>\$65,350.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4])		<u>(\$13,400.00)</u>
TIME EXTENSION OR REDUCTION:		<u>N/A</u>
TOTAL CONTRACT TIME:		<u>192 Cal Days</u>
BUDGET ESTIMATE:		<u>\$63,000.00</u>
ENGINEER'S ESTIMATE:		<u>\$63,000.00</u>

RECOMMENDED FOR ACCEPTANCE :

Bm 10/12/22 Approved By: North Sete 10/26/22
 Utilities Superintendent Date Director of Finance Date

PKS 10/13/22 Approved By: Scott Nelson 11/3/22
 Contractor Date (<\$10K or 25%) Village Manager Date

N/A Approved By: [Signature]
 Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 10/13/2022 Attest: Efese Brejush
 Director of Public Works Date Village Clerk Date

[Signature] 10/25/22
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.