

RESOLUTION
R 06-25

**A RESOLUTION AUTHORIZING A CHANGE ORDER INVOLVING AN INCREASE
IN THE DOLLAR AMOUNT OF THE CONTRACT OF \$10,000 OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract that would increase the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. #3 to the contract between the Village of Lombard and Performance Pipeling Inc. regarding the Sanitary Sewer Lining Program (FY 24), as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$341.00

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- B. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Resolution 06-25
Legistar: 250031

Page 2

Adopted this 20th day of February 2025, pursuant to a roll call vote as follows:

Ayes: Trustee LaVaque, Puccio, Dudek, Militello and Bachner

Nays: None

Absent: None

Approved by me this 20th day of February 2025.



Keith T. Giagnorio
Village President

ATTEST:



Elizabeth Brezinski
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Sanitary Sewer Lining Program (FY 2024)
 PROJECT NO.: RM PROG 11
 LOCATION: Various
 CONTRACTOR: Performance Pipelining, Inc.
 DESCRIPTION OF CO: Final balancing of contract quantities.

CHANGE ORDER: 3
 DATE: 1/8/2025

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$87,676.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$52,695.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$140,371.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$341.00)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$140,030.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$52,354.00

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$97,000.00

ENGINEER'S ESTIMATE: \$176,500.00

RECOMMENDED FOR ACCEPTANCE :

Ray Schwalb 01/08/25 Approved By: _____
 Project Manager Date Director of Finance Date

Patrick Grieses 01/08/2025 Approved By: _____
 Contractor Date (<\$10K or 25%) Village Manager Date

Daniel R. L... 1/16/25 Approved By: _____
 Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 1/15/2025 Attest: _____
 Director of Public Works Date Village Clerk Date

Assistant Director of Finance _____
 Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order

Sanitary Sewer Lining Program (FY 2024)

Date: 1/8/2025

Change Order #: 3

PROJECT NO.: RM PROG 11

#	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
1	PWS (PERFORMANCE WORK STATEMENT)	1	L. SUM	\$1.00	1.0	0.0	\$0.00	
2	CLEANING AND TELEVISIONING - SANITARY 8"	1033	L.F.	\$2.00	1030.0	(3.0)	(\$6.00)	
3	HEAVY CLEANING AND TELEVISIONING - SANITARY 8"	28	HOURL	\$450.00	28.0	0.0	\$0.00	
4	SANITARY SEWER LINING 8"	1033	L.F.	\$46.00	1030.0	(3.0)	(\$138.00)	
5	POST LINING TELEVISIONING 8"	1033	L.F.	\$2.00	1030.0	(3.0)	(\$6.00)	
6	CLEANING AND TELEVISIONING - SANITARY 10"	385	L.F.	\$2.00	384.0	(1.0)	(\$2.00)	
7	HEAVY CLEANING AND TELEVISIONING - SANITARY 10"	16	HOURL	\$450.00	16.0	0.0	\$0.00	
8	SANITARY SEWER LINING 10"	385	L.F.	\$57.00	384.0	(1.0)	(\$57.00)	
9	POST LINING TELEVISIONING 10"	385	L.F.	\$2.00	384.0	(1.0)	(\$2.00)	
10	CLEANING AND TELEVISIONING - SANITARY 15"	169	L.F.	\$2.00	169.0	0.0	\$0.00	
11	SANITARY SEWER LINING 15"	169	L.F.	\$75.00	169.0	0.0	\$0.00	
12	POST LINING TELEVISIONING 15"	169	L.F.	\$2.00	169.0	0.0	\$0.00	
13	MAINTENANCE OF TRAFFIC	1	L. SUM	\$4,365.00	1.0	0.0	\$0.00	
14	REINSTATEMENT OF SERVICE CONNECTION	29	EACH	\$146.00	29.0	0.0	\$0.00	
AUP 1	LATERAL LAUNCH	8	Each	\$470.00	8.0	0.0	\$0.00	
AUP 2	LATERAL LINING	3	EACH	\$5,925.00	3.0	0.0	\$0.00	
AUP 3	LATERAL LINING FOOTAGE (Additional)	30	L.F.	\$65.00	28.0	(2.0)	(\$130.00)	
							<u>(\$341.00)</u>	