

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Highland Avenue Sewer Separation Project PROJECT NO.: SS-22-01
LOCATION: Division Street & Highland Avenue CHANGE ORDER: 1
CONTRACTOR: John Neri Construction Co. DATE: August 29, 2025

DESCRIPTION OF CHANGE ORDER: Watermain line stop installation, contaminated soils removal and disposal, and lead water service replacement, and additional sewer separation requirements.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$1,084,427.87</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$1,084,427.87</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$211,472.95</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$1,295,900.82</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4])	<u>\$211,472.95</u>
TIME EXTENSION OR REDUCTION:	<u>None</u>
TOTAL CONTRACT TIME: (PENDING APPROVAL)	<u>-</u>
BUDGET ESTIMATE:	<u>\$1,350,000.00</u>
ENGINEER'S ESTIMATE:	<u>\$1,862,089.00</u>

RECOMMENDED FOR ACCEPTANCE :

Ray Schwalb 08/29/25
Project Engineer Date

Approved By: _____
Director of Finance Date

John Neri 9/05/2025
Contractor Date

Approved By: _____
(≤\$10K or 25%) Village Manager Date

Village Engineer Date

Approved By: [Signature] 9/18/25
(>\$10K or 25%) Village President Date

Director of Public Works Date

Attest: [Signature] 9/18/25
Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.