

**RESOLUTION  
R 46-23**

**A RESOLUTION AUTHORIZING A CHANGE ORDER  
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF  
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE  
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS  
OR MORE**

**WHEREAS**, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

**WHEREAS**, staff has presented and recommended the proposed Change Order #2 to the contract between the Village of Lombard and Structured Solutions regarding the FY 2023 Manhole Rehabilitation project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

**WHEREAS**, said Change Order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$7,250.56.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

**SECTION 1:** That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

**SECTION 2:** That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Resolution R 46-23

Adopted this 21st day of September, 2023, pursuant to a roll call vote as follows:

Ayes: Trustee LaVaque, Dudek, Puccio, Honig, and Bachner

Nays: None


Absent: Trustee Militello

Approved by me this 21st day of September, 2023.

  
**Keith T. Giagnorio**  
**Village President**

ATTEST:

  
**Elizabeth Brezinski**  
**Village Clerk**



# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2023 Manhole Rehabilitation

PROJECT NO.: RM PROG 37

LOCATION: Various Locations CHANGE ORDER: 2

CONTRACTOR: Structured Solutions LLC 08/28/23

DESCRIPTION OF CHANGE ORDER: Final Contract Quantities

ORIGINAL CONTRACT AMOUNT: [1] \$49,334.21

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$21,656.58

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$70,990.79

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] (\$7,250.56)

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$63,740.23

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$14,406.02

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$60,000.00

ENGINEER'S ESTIMATE: \$49,334.21

**RECOMMENDED FOR ACCEPTANCE:**

Ray Schwab 08/28/23 Approved By: \_\_\_\_\_  
Project Manager Date Director of Finance Date

 8/28/23 Approved By: \_\_\_\_\_  
Contractor Date ( $< \$10K$  or 25%) Village Manager Date

 8/28/2023 Approved By: \_\_\_\_\_  
Village Engineer Date ( $> \$10K$  or 25%) Village President Date

 8/28/2023 Attest: \_\_\_\_\_  
Director of Public Works Date Village Clerk Date

 9/20/23  
Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order

FY 2023 Manhole Rehabilitation

Date: 8/28/2023

Change Order #: 2

PROJECT NO.: RM PROG 37

Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
Geopolymer Manhole Sealing	174	VF	\$214.72	156.58	(17.47)	(\$3,751.16)	Final as measured quantity
Root Treatment	4	EA	\$377.65	4	0.00	\$0.00	Final as measured quantity
Repair Bench/Channe!	21	EA	\$701.35	27	6.00	\$4,208.10	Additional work need at manholes
Grout & Wipe Joints	11	EA	\$739.12	11	0.00	\$0.00	Final as measured quantity
Chimney Seal	2	EA	\$771.00	2	0.00	\$0.00	Final as measured quantity
Epoxy Coating Bench	1	EA	\$2,150.00	0	(1.00)	(\$2,150.00)	Work could not be performed due to flow
Geopolymer Manhole Sealing (Sewer Gas)	19.5	VF	\$285.00	0	(19.50)	(\$5,557.50)	Not needed.
						(\$7,250.56)	