

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2025 - Driveway Apron, Curb and Sidewalk Restoration

PROJECT NO.: RM PROG 46

LOCATION: Various Locations

CONTRACTOR: Globe Construction Inc.

CHANGE ORDER: 1 and Final

09/16/25

DESCRIPTION OF CHANGE ORDER: increased quantity of sidewalk, utility patches

ORIGINAL CONTRACT AMOUNT: [1] \$227,000.00

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$227,000.00

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$109,829.19

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$336,829.19

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$109,829.19

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$273,000.00

ENGINEER'S ESTIMATE: \$273,000.00

RECOMMENDED FOR ACCEPTANCE:

[Signature]

9/16/2025

Approved By:

Project Manager

Date

Director of Finance

Date

[Signature]

9/16/2025

Approved By:
($\leq \$10K$ or 25%)

Village Manager

Date

[Signature]

9/17/2025

Approved By:
($\geq \$10K$ or 25%)

Village President

Date

[Signature]

9/30/2025

Attest:

[Signature]
Village Clerk

Date

Assistant Director of Finance

Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order