

VILLAGE OF LOMBARD

CHANGE ORDER

PROJECT NAME: Sewer Root Control PROJECT NO.: RM PROG 10
LOCATION: Village of Lombard CHANGE ORDER: 1
CONTRACTOR: Duke's Root Control, Inc. DATE: 9/5/2025

DESCRIPTION OF CHANGE ORDER: Additional quantities identified and added during annual sewer flushing and cleaning program, along with sewer main blockages due to roots.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>36,117.88</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$36,117.88</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$9,344.83</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$45,462.71</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4])	<u>\$9,344.83</u>
TIME EXTENSION OR REDUCTION:	<u>none</u>
TOTAL CONTRACT TIME:	<u></u>
BUDGET ESTIMATE:	<u>\$50,000.00</u>
ENGINEER'S ESTIMATE:	<u>\$50,000.00</u>

RECOMMENDED FOR ACCEPTANCE :

B. W. W. 9/5/25
Utilities Superintendent Date

Approved By: _____
Director of Finance Date

Angela Kokinda 9/5/25
Contractor Date

Approved By: _____
(<\$10K or 25%) Village Manager Date

N/A
Village Engineer Date

Approved By: [Signature] 9/18/25
(>\$10K or 25%) Village President Date

[Signature] 9/18/2025
Director of Public Works Date

Attest: R. E. E. 9/18/25
Village Clerk Date

Assistant Director of Finance _____
Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.