

250385

DISTRICT-All

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

      X       Resolution or Ordinance (Blue)            Waiver of First Requested  
           Recommendations of Boards, Commissions & Committees (Green)  
           Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott R. Niehaus, Village Manager

**DATE:** November 3, 2025     **Date:** November 20, 2025 (B of T)

**TITLE:** FY 2025 RM46 - Sidewalk and Curb Improvement Program  
Change Order #1 and Final (Contract 2025-25)

**SUBMITTED BY:** Carl Goldsmith, Director of Public Works 

**BACKGROUND/POLICY IMPLICATIONS:**

This Change Order is intended to adjust the contract quantities to reflect the decrease of \$12,999.64. Contract number 2025-25 was issued as a supplemental contract to our sidewalk contractor to utilize existing construction funds and to fix the increased amount of trip hazards and utility restorations seen in the Village this year. The extra funds were pulled from Project FY 2025 RM 49, as this project was not run this year.

**FISCAL IMPACT/FUNDING SOURCE:**

2025 Budget RM 49: \$408,000.00  
2025 Original Contract Value: \$200,000.00  
\$12,999.64 DECREASE  
TOTAL REVISED CONTRACT: \$187,000.36

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_

Finance Director X  \_\_\_\_\_ Date \_\_\_\_\_

Village Manager X  \_\_\_\_\_ Date 11/12/25

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.