

DISTRICT 1, 2 & 4

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: January 28, 2020 (COW) (B of T) **Date:** February 6, 2020

TITLE: Watermain Evaluation and Rehabilitation Project
Change Order No. 1


SUBMITTED BY: Brian Jack, Utilities Superintendent 

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 1 is a net increase of \$58,445.44. The change order represents a reinstatement of two water services, exploratory excavations, additional traffic control, fire hydrant installation, additional pit excavation, and a credit for two valves.

FISCAL IMPACT/FUNDING SOURCE:

Budget Estimate: \$750,000.00
Current Contract Amount: \$690,350.00
Change Order #1: \$58,445.44
Total Revised Contract Amount: \$748,795.44
PO #: 2019-00001858 ~~RM Proc 32~~ WA 1805

Review (as necessary):
Village Attorney X _____ Date _____
Finance Director X  _____ Date _____
Village Manager X  _____ Date 1/29/20

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.