

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
 For Inclusion on the Board Agenda

 X Resolution or Ordinance (Blue) X Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: September 30, 2024 (COW) (B of T) **Date:** October 17, 2024

TITLE: Large Diameter Combined Sewer Rehabilitation Project
 Change Order #2

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DRY*

BACKGROUND/POLICY IMPLICATIONS:

Additional work involving the 96-inch diameter sewer within Lombard Common Park. Adding calendar days to the contract.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$14,797,705.53

Change Order Amount: \$ 20,377.36

Revised Contract Amount: \$14,818,082.89

Water/Sewer Capital Reserve Fund (520.790.715.75420)/ IEPA Low-Interest Loan

CIP Budget: \$16,073,200.00

PW Project #: SA 18 01

P.O. #: 2024-00001144

Review (as necessary):

Village Attorney X _____ Date _____

Finance Director X *gc* _____ Date _____

Village Manager X *Scott Niehaus* _____ Date *10/7/24*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.