

DISTRICT 4 & 6

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
 For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: February 17, 2015 (COW) (B of T) **Date:** March 5, 2015

TITLE: Civic Center Reservoir Facility, Garfield Lift Station and Westmore Lift Station
 Standby Generator Improvements - Change Order No. #1; Contract Completion Date
 Extension
 Genco Industries, Inc.

SUBMITTED BY: Brian M. Jack, Utilities Superintendent 


BACKGROUND/POLICY IMPLICATIONS:

Genco Industries, Inc requested an extension to the Completion Date of the contract due to the available delivery of the Civic Center Reservoir Generator and weather implications for concrete placement and site restoration. Village Staff is in favor of granting this extension.

FISCAL IMPACT/FUNDING SOURCE:

There is no fiscal impact for this extension of completion date.

Review (as necessary):

| | | |
|--------------------|---|---------------------|
| Village Attorney X | _____ | Date _____ |
| Finance Director X | _____ | Date _____ |
| Village Manager X |  | Date <u>2/23/15</u> |

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.