

**DISTRICT 6**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
 For Inclusion on Board Agenda

      X       Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
 \_\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
 \_\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager

**DATE:** August 28, 2012 (COW) (B of T) **Date:** September 20, 2012

**TITLE:** Westmore-Meyers Road CDBG Sidewalk Improvements  
 Change Order #1 Final

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *Dratnol*

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 1 Final is a net decrease to the contract of \$17,378.32. This change order primarily involves balancing of measured in place quantities.

**FISCAL IMPACT/FUNDING SOURCE:**

\$17,378.32 DECREASE

Project #: ST-12-06

HTE Project #: 1205 7110.809450

PO #: 070349

Capital Improvement Fund

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_

Finance Director X \_\_\_\_\_ Date \_\_\_\_\_

Village Manager X *Dratnol* \_\_\_\_\_ Date 9/10/12

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.