

DISTRICT ALL

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
 For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: August 21, 2025 (B of T) **Date:** July 23, 2025

TITLE: 2025 Crack Sealing Program
 Final Balancing Change Order No. #1

SUBMITTED BY: John Beissel, P.E., Village Engineer *JB*

BACKGROUND/POLICY IMPLICATIONS:

This is a Final Balancing Change Order intended to adjust the Contract quantities to reflect final measured quantities in the field. This Change Order will decrease the Contract amount by \$11,212.56, resulting in a final Contract amount of \$93,787.44.

The Village Board ratified the Contract on March 20, 2025, Legistar #250108.

FISCAL IMPACT/FUNDING SOURCE:

\$11,212.56 DECREASE
 TOTAL REVISED CONTRACT: \$93,787.44
 PW Proj: RM PROG 47
 P.O. #: 2025-0692 \$105,000.00
 G/L Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X	_____	Date	_____
Finance Director <i>XJC</i>	_____	Date	_____
Village Manager X	<i>[Signature]</i>	Date	<i>8/13/25</i>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.