

DISTRICT 1 & 5

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on the Board Agenda

 X Resolution or Ordinance (Blue) X Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: December 2, 2025 (COW) (B of T) **Date:** December 18, 2025

TITLE: Large Diameter Combined Sewer Rehabilitation Project
Change Order #6 (Final)

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DGT*

BACKGROUND/POLICY IMPLICATIONS:

The balancing of all pay item quantities to the final contract amount.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$ 14,416,908.37
Change Order Amount: \$ (51,510.72)
Revised Contract Amount: \$ 14,365,397.65
Water/Sewer Capital Reserve Fund (520.790.715.75420)/ IEPA Low-Interest Loan
CIP Budget: \$16,073,200.00
Project Number: SA 18 01
P.O. Number: 2025-00000182

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X _____ Date _____
Village Manager X *[Signature]* _____ Date *12/4/25*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.