

DISTRICT 5

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
 For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: September 3, 2025 (COW) (B of T) **Date:** September 18, 2025

TITLE: Highland Avenue Sewer Separation
 South Chase South Broadway to Division Street &
 Division Street (South Chase to Highland Avenue)
 Change Order No. 1 (Semi- Final)

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 1 reflects a net increase of \$211,472.95 which includes Authorized Unit Prices and adjustment to existing pay items.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$1,084,427.87

Change Order #1: \$211,472.95

Total Revised Contract Amount: \$1,295,900.82

Project Number: SS 22-01

PO Number: 2025-00000795

Account:	Water/Sewer Capital Reserve (520.790.715.75420)	\$97,907.40
	Construction Fund (410.710.725.75420)	\$113,565.55

Review (as necessary):

Village Attorney X	_____	Date _____
Finance Director X	<i>[Signature]</i>	Date _____
Village Manager X	<i>[Signature]</i>	Date <u>9/11/25</u>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.