

DISTRICT 1 & 5

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on the Board Agenda

 X Resolution or Ordinance (Blue) X Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: January 22, 2025 (COW) (B of T) **Date:** February 20, 2025

TITLE: Large Diameter Combined Sewer Rehabilitation Project
Change Order #4

SUBMITTED BY: David Gorman, P.E., Assistant Director of Public Works *DRG*

BACKGROUND/POLICY IMPLICATIONS:

The addition of two Time and material billings and the balancing of one pay item quantity to date.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$14,730,802.58

Change Order Amount: \$ 7,586.33

Revised Contract Amount: \$14,738,388.91

Water/Sewer Capital Reserve Fund (520.790.715.75420)/ IEPA Low-Interest Loan

CIP Budget: \$16,073,200.00

PW Project #: SA 18 01

P.O. #: 2024-00001144

Review (as necessary):

Village Attorney X _____ Date _____

Finance Director X _____ Date _____

Village Manager X *SEN* _____ Date *2/12/25*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.

AGENDA.DOC