


**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

  X   Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES  
**FROM:** Scott Niehaus, Village Manager  
**DATE:** December 1, 2025      (COW) (B of T)      **Date:** December 18, 2025  
**TITLE:** South Water Tower Utility Relocation Project Final Balancing Change Order No. 1  
**SUBMITTED BY:** Carl Goldsmith, Director of Public Works 

**BACKGROUND/POLICY IMPLICATIONS:**  
Change Order No. 1 reflects a net increase of \$29,993.46 and adjusts all contract pay items to date.

**FISCAL IMPACT/FUNDING SOURCE:**  
Original Contract Amount: \$394,370.00  
Change Order #1: \$29,993.46  
Total Revised Contract Amount: \$424,363.46  
Project Number: WA 21 10

Review (as necessary):  
Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X  \_\_\_\_\_ Date 12/4/25

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.