

**RESOLUTION
R 43-24**

**A RESOLUTION AUTHORIZING A CHANGE ORDER INVOLVING AN INCREASE
IN THE DOLLAR AMOUNT OF THE CONTRACT OF \$10,000 OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract that would increase the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. #2 to the contract between the Village of Lombard and Performance Pipeling Inc. regarding the Sanitary Sewer Lining Program (FY 24), as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$34,823.00

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- B. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Resolution 43-24
Legistar: 240253

Page 2

Adopted this 15th day of August 2024, pursuant to a roll call vote as follows:

Ayes: Trustee LaVaque, Puccio, Dudek, Honig, Militello and Bachner

Nays: None


Absent: None

Approved by me this 15th day of August 2024.




Keith T. Giagnorio
Village President

ATTEST:



Elizabeth Brezinski
Village Clerk



VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Sanitary Sewer Lining Program (FY 2024)
 PROJECT NO.: RM PROG 11
 LOCATION: S. June Lane & S. Park Avenue CHANGE ORDER: 2
 CONTRACTOR: Performance Pipelining, Inc. DATE: 8/5/2024
 DESCRIPTION OF CO: Lining June Ln., lateral inspection & lining on S. Park Ave.& balancing of quantities to date.

| | | |
|--|-----|---------------------|
| ORIGINAL CONTRACT AMOUNT: | [1] | <u>\$87,676.00</u> |
| TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: | [2] | <u>\$17,872.00</u> |
| CURRENT CONTRACT AMOUNT: ((1)+[2]) | [3] | <u>\$105,548.00</u> |
| PROPOSED CHANGE ORDER: (PENDING APPROVAL) | [4] | <u>\$34,823.00</u> |
| PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4]) | [5] | <u>\$140,371.00</u> |

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) \$34,823.00
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$97,000.00
 ENGINEER'S ESTIMATE: \$176,500.00

RECOMMENDED FOR ACCEPTANCE :

Ray Schwal 08/05/24 Approved By: _____
 Project Manager Date Director of Finance Date

Patrick Grieves 08/07/24 Approved By: _____
 Contractor Date (<\$10K or 25%) Village Manager Date

Approved By: [Signature]
 Village Engineer Date (>\$10K or 25%) Village President Date

Attest: [Signature]
 Director of Public Works Date Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order

Sanitary Sewer Lining Program (FY 2024)

Date: 8/5/2024

Change Order #: 2

PROJECT NO.: RM PROG 11

| # | Item | Current Quantity | Unit | Unit Price | Revised Quantity | Difference | Amount | Description |
|-------|---|------------------|--------|------------|------------------|------------|--------------------|---------------------------------------|
| 1 | PWS (PERFORMANCE WORK STATEMENT) | 1 | L. SUM | \$1.00 | 1.0 | 0.0 | \$0.00 | |
| 2 | CLEANING AND TELEVISIONING - SANITARY 8" | 833 | L.F. | \$2.00 | 1033.0 | 200.0 | \$400.00 | June Lane |
| 3 | HEAVY CLEANING AND TELEVISIONING - SANITARY 8" | 28 | HOUR | \$450.00 | 28.0 | 0.0 | \$0.00 | |
| 4 | SANITARY SEWER LINING 8" | 833 | L.F. | \$46.00 | 1033.0 | 200.0 | \$9,200.00 | June Lane |
| 5 | POST LINING TELEVISIONING 8" | 833 | L.F. | \$2.00 | 1033.0 | 200.0 | \$400.00 | |
| 6 | CLEANING AND TELEVISIONING - SANITARY 10" | 385 | L.F. | \$2.00 | 385.0 | 0.0 | \$0.00 | |
| 7 | HEAVY CLEANING AND TELEVISIONING - SANITARY 10" | 16 | HOUR | \$450.00 | 16.0 | 0.0 | \$0.00 | |
| 8 | SANITARY SEWER LINING 10" | 385 | L.F. | \$57.00 | 385.0 | 0.0 | \$0.00 | |
| 9 | POST LINING TELEVISIONING 10" | 385 | L.F. | \$2.00 | 385.0 | 0.0 | \$0.00 | |
| 10 | CLEANING AND TELEVISIONING - SANITARY 15" | 165 | L.F. | \$2.00 | 165.0 | 4.0 | \$8.00 | field measured quantity |
| 11 | SANITARY SEWER LINING 15" | 165 | L.F. | \$75.00 | 165.0 | 4.0 | \$300.00 | field measured quantity |
| 12 | POST LINING TELEVISIONING 15" | 165 | L.F. | \$2.00 | 165.0 | 4.0 | \$8.00 | field measured quantity |
| 13 | MAINTENANCE OF TRAFFIC | 1 | L. SUM | \$4,365.00 | 1.0 | 0.0 | \$0.00 | |
| 14 | REINSTATEMENT OF SERVICE CONNECTION | 22 | EACH | \$146.00 | 29.0 | 7.0 | \$1,022.00 | June Lane and field measured quantity |
| AUP 1 | LATERAL LAUNCH | 0 | Each | \$470.00 | 8.0 | 0.0 | \$3,760.00 | TV sewer service |
| AUP 2 | LATERAL LINING | 0 | EACH | \$5,925.00 | 3.0 | 0.0 | \$17,775.00 | Line service - up to 10 feet |
| AUP 3 | LATERAL LINING FOOTAGE (Additional) | 0 | L.F. | \$65.00 | 30.0 | 0.0 | \$1,950.00 | Lining service past 10 feet |
| | | | | | | | <u>\$34,823.00</u> | |



Performance Pipelining, Inc.

1551 W. Norris Dr. Ottawa IL 61350
815-433-0080 www.ppi-liner.com Fax 815-431-0307

August 2nd, 2024

Lombard, IL

PPI appreciates the opportunity to provide you the proposal below. If you have any questions, please do not hesitate to give me a call.

| ITEM NO. | ITEMS | UNIT | QUANTITY | UNIT PRICE | TOTAL COST |
|----------|------------------------|------|----------|---------------|--------------------|
| - | 15" x 4-6" x up to 10' | EA | 3 | \$5,925.00 | \$17,775.00 |
| - | Additional Footage | LF | 30 | \$65.00 | \$1,950.00 |
| | | | | TOTAL: | \$19,725.00 |

*All Installations will be documented with Pre & Post lining video.

- Price includes advanced warning signs and cones.
- Professional traffic control and flaggers are not included.
- Pricing is based on mainlines being newly lined or previously lined.
- If any or all of PPI's contracted work needs to be repaired, removed, or redone, PPI must be promptly notified/communicated with and given first opportunity to amend.
- Prime contractor will make sure there is access to all manholes.
- Bypass pumping up to a 3" bypass pump is included, any flows beyond 3" pump capabilities will need to be handled by other.
- Prime contractor to provide bulk water access within 5 miles of jobsite.
- Standard Insurance coverage included. (See attached)
- Pricing is valid for 30 days.
- Payments is due within 15 days of prime contractor receiving payment. Late fees will apply at 1.5% monthly or 18% annually.
- Pricing is based on standard M-F 7am-7pm construction schedules.
- Price does not include any additional costs associated with permitting or bonding.
- Work must be given to PPI in adequate time to allow for completion by our team.
- PPI reserves the right to negotiate our prices should the quantities differ more than 10% from those stated in this proposal.
- PPI will not be liable for liquidated damages or subject to any penalties for work issued without adequate time to complete.

Prepared By:

Zach DeCarlo

PPI Estimator

Date: _____

Accepted By:

Date: 8/15/24



Performance Pipelining, Inc.

1551 W. Norris Dr. Ottawa IL 61350
815-433-0080 www.ppi-liner.com Fax 815-431-0307

July 29th, 2024

Lombard, IL

PPI appreciates the opportunity to provide you the proposal below. If you have any questions, please do not hesitate to give me a call.

| ITEM NO. | ITEMS | UNIT | QUANTITY | UNIT PRICE | TOTAL COST |
|----------|----------------|------|----------|---------------|-------------------|
| - | Lateral Launch | EA | 8 | \$470.00 | \$3,760.00 |
| | | | | TOTAL: | \$3,760.00 |

- Price includes advanced warning signs and cones.
- Professional traffic control and flaggers are not included.
- If any or all of PPI's contracted work needs to be repaired, removed, or redone, PPI must be promptly notified/communicated with and given first opportunity to amend.
- Bypass pumping up to a 3" bypass pump is included, any flows beyond 3" pump capabilities will need to be handled by other.
- Prime contractor to provide bulk water access within 5 miles of jobsite.
- Standard Insurance coverage included. (See attached)
- Pricing is valid for 30 days.
- Payments is due within 15 days of prime contractor receiving payment. Late fees will apply at 1.5% monthly or 18% annually.
- Pricing is based on standard M-F 7am-7pm construction schedules.
- Price does not include any additional costs associated with permitting or bonding.
- Work must be given to PPI in adequate time to allow for completion by our team.
- PPI reserves the right to negotiate our prices should the quantities differ more than 10% from those stated in this proposal.
- PPI will not be liable for liquidated damages or subject to any penalties for work issued without adequate time to complete.

Prepared By:
Zach DeCarlo
PPI Estimator

Date: _____

Accepted By:

 Date: 8/15/24