

DISTRICT 6

**VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: December 2, 2025 (COW) (B of T) **Date:** December 18, 2025

TITLE: Lombard Meadows - Phase IV
Hawthorne Circle & Cherry Lane (south of Magnolia Circle)
Change Order No. 2 (Final)

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 2 (Final) reflects a net increase of \$1,114.75 and adjusts all contract pay items to final quantities.

FISCAL IMPACT/FUNDING SOURCE:

Current Contract Amount: \$3,737,651.17

Change Order #1: \$1,114.75

Total Revised Contract Amount: \$3,738,765.92

Project Number: ST 16-03

P.O. Number: 2025-00000587

Account:	Water/Sewer Capital Reserve (520.790.715.75420)	\$ 37,009.08 (decrease)
	Construction Fund (410.710.725.75420)	\$ 38,123.83 (increase)

Review (as necessary):

Village Attorney X _____ Date _____

Finance Director X _____ Date _____

Village Manager X *[Signature]* _____ Date *12/4/25*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.