

**DISTRICT ALL**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

      X       Resolution or Ordinance (Blue)            Waiver of First Requested  
           Recommendations of Boards, Commissions & Committees (Green)  
           Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** October 29, 2024 (B of T) **Date:** November 21, 2024

**TITLE:** 2024 Pavement Marking Replacement Program  
Change Order No. #1 and FB

**SUBMITTED BY:** John Beissel, P.E., Village Engineer 

**BACKGROUND/POLICY IMPLICATIONS:**

This Final Balancing Change Order is intended to adjust the Contract quantities to reflect final measured quantities in the field. This Change Order will increase the Contract amount by \$9,266.40, resulting in a final Contract amount of \$43,448.90.

**FISCAL IMPACT/FUNDING SOURCE:**

\$9,266.40 INCREASE

TOTAL REVISED CONTRACT: \$43,448.90

PW Proj: RM 34

P.O. #: 2024-1134

Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_

Finance Director X  \_\_\_\_\_ Date \_\_\_\_\_

Village Manager X  \_\_\_\_\_ Date 11/11/24

**NOTE:**

All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.