

DISTRICT ALL

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) Waiver of First Requested
 Recommendations of Boards, Commissions & Committees (Green)
 Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: December 14, 2023 (B of T) **Date:** December 21, 2023

TITLE: 2023 Asphalt Roadway Program
Change Order No. #1 and FB

SUBMITTED BY: John Beissel, P.E., Village Engineer 



BACKGROUND/POLICY IMPLICATIONS:

This Final Balancing Change Order is intended to adjust the Contract quantities to reflect final measured quantities in the field. This Change Order will increase the Contract amount by \$93,386.93, resulting in a final Contract amount of \$1,321,219.30.

FISCAL IMPACT/FUNDING SOURCE:

\$93,386.93 INCREASE
TOTAL REVISED CONTRACT: \$1,321,219.30
PW Proj: RM 48 & RM 56
P.O. #: 2023-1407
Account No.: 410.710.725.75420

Review (as necessary):

Village Attorney X	_____	Date	_____
Finance Director X 	_____	Date	_____
Village Manager X 	_____	Date	<u>12/13/23</u>

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.