DISTRICT 1 & 5

VILLAGE OF LOMBARD REQUEST FOR BOARD OF TRUSTEES ACTION

For Inclusion on the Board Agenda

X	Resolution or Ordinance (Blue) X Waiver of First Requested Recommendations of Boards, Commissions & Committees (Green) Other Business (Pink)		
то:	PRESIDENT AND BOARD OF TRUSTEES		
FROM:	Scott Niehaus, Village Manager		
DATE:	December 5, 2024	(COW) (<u>B of T</u>)	Date: December 19, 2024
TITLE:	Large Diameter Combined Sewer Rehabilitation Project Change Order #3		
SUBMITTED BY:	David Gorman, P.E., Assistant Director of Public Works		
BACKGROUND/POLICY IMPLICATIONS:			
The addition of an Authorized Unit Pay Item and the balancing of pay item quantities to date.			
FISCAL IMPACT/FUNDING SOURCE: Current Contract Amount: \$14,818,082.89 Change Order Amount: \$87,280.31) Revised Contract Amount: \$14,730,802.58 Water/Sewer Capital Reserve Fund (520.790.715.75420)/ IEPA Low-Interest Loan CIP Budget: \$16,073,200.00 PW Project #: SA 18 01 P.O. #: 2024-00001144			
Review (as necessary Village Attorney X Finance Director X Village Manager X	ger Jer		Date Date Date 12/4/24
NOTE:	All materials must be submitted to and approved by the Village		

Manager's Office by 12:00 noon, Wednesday, prior to the Agenda

Distribution.

AGENDA.DOC