

**Additional Work Authorization – Amendment #2**Sent via email to Ray Schwab | [schwabr@villageoflombard.org](mailto:schwabr@villageoflombard.org)

<b>Date:</b>	02/21/2023	<b>Client:</b>	Village of Lombard, Illinois
<b>Project Name:</b>	Charles Lane Basin Improvements	<b>ERA Project No.:</b>	W22049.00

The work described in this Additional Work Authorization (AWA) is outside of the original scope of work anticipated for the professional service contract between Engineering Resource Associates, Inc. (ERA) and the Village of Lombard (Village). ERA will proceed as expeditiously as possible to complete the described services upon written authorization.

**Reason(s) for Services:**

The Design Engineer's proposed Geotechnical Engineer cannot complete the necessary boring and soil analysis on time, so the Village asked the Design Consultant to seek a proposal from SEECO Consultants, another firm on the Village's shortlist. SEECO found that underground utilities, private property, and wetlands limit the available equipment to obtain borings at the required depth, requiring a specialized and more time-consuming method. SEECO recommends additional soil testing to detect potentially harmful chemicals that may prevent the disposal of construction spoils as clean material. A laboratory will be used for chemical soil testing, and the results will be provided on the standard IEPA form.

The original change work order included a \$6,200 quote from Rubino Engineering. SEECO Consultants quote is \$8,670. This amount is \$2,470 more than the original change work order limit.

**SCOPE OF WORK****Task 3 – Geotechnical Borings and Report**

SEEEO Consultants Inc. will provide soil borings and analysis for the structural retaining wall design. Their contract and scope of work are attached. Items include:

- 2 soil boring samples at 15-20' depth
- Soil boring logs
- Geotechnical report
- CCDD testing and certification.

**BUDGET**

<b>TASK No.</b>	<b>WORK DESCRIPTION</b>	<b>Subcontractor</b>	<b>FEE</b>	<b>% OF GRAND TOTAL</b>
3	Geotechnical Borings and Report	SEECO Consultants Inc.	\$2,470.00	100%
<b>TOTALS</b>			<b>\$2,470.00</b>	<b>100%</b>

By: Engineering Resource Associates, Inc.

Marty Michalisko

Principal



02/21/2023

Name

Title

Signature

Date

Agreement to perform the services is hereby granted under the terms and conditions set forth in the contract (contract document number SS 18 01) accepted on March 3, 2022 by the Village of Lombard President and Board of Trustees. I acknowledge the above and authorize ERA to proceed with the change of work as described above.

By: Village of Lombard, Illinois

Client

Keith T. Giagnorio

Village President



03/02/2023

Authorized Name

Title

Signature

Date