

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Sanitary Sewer Lining Program (FY 2024)  
 PROJECT NO.: RM PROG 11  
 LOCATION: S. June Lane & S. Park Avenue CHANGE ORDER: 2  
 CONTRACTOR: Performance Pipelining, Inc. DATE: 8/5/2024  
 DESCRIPTION OF CO: Lining June Ln., lateral inspection & lining on S. Park Ave.& balancing of quantities to date.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$87,676.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$17,872.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$105,548.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$34,823.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$140,371.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$34,823.00

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$97,000.00

ENGINEER'S ESTIMATE: \$176,500.00

**RECOMMENDED FOR ACCEPTANCE :**

Ray Schwalb 08/05/24 Approved By: \_\_\_\_\_  
 Project Manager Date Director of Finance Date

Patrick Grieves 08/07/24 Approved By: \_\_\_\_\_  
 Contractor Date (<\$10K or 25%) Village Manager Date

\_\_\_\_\_  
 Village Engineer Date Approved By: [Signature]  
 (>\$10K or 25%) Village President Date

\_\_\_\_\_  
 Director of Public Works Date Attest: [Signature]  
 Village Clerk Date

\_\_\_\_\_  
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order

Sanitary Sewer Lining Program (FY 2024)

Date: 8/5/2024

Change Order #: 2

PROJECT NO.: RM PROG 11

#	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
1	PWS (PERFORMANCE WORK STATEMENT)	1	L. SUM	\$1.00	1.0	0.0	\$0.00	
2	CLEANING AND TELEVISIONING - SANITARY 8"	833	L.F.	\$2.00	1033.0	200.0	\$400.00	June Lane
3	HEAVY CLEANING AND TELEVISIONING - SANITARY 8"	28	HOUR	\$450.00	28.0	0.0	\$0.00	
4	SANITARY SEWER LINING 8"	833	L.F.	\$46.00	1033.0	200.0	\$9,200.00	June Lane
5	POST LINING TELEVISIONING 8"	833	L.F.	\$2.00	1033.0	200.0	\$400.00	
6	CLEANING AND TELEVISIONING - SANITARY 10"	385	L.F.	\$2.00	385.0	0.0	\$0.00	
7	HEAVY CLEANING AND TELEVISIONING - SANITARY 10"	16	HOUR	\$450.00	16.0	0.0	\$0.00	
8	SANITARY SEWER LINING 10"	385	L.F.	\$57.00	385.0	0.0	\$0.00	
9	POST LINING TELEVISIONING 10"	385	L.F.	\$2.00	385.0	0.0	\$0.00	
10	CLEANING AND TELEVISIONING - SANITARY 15"	165	L.F.	\$2.00	165.0	4.0	\$8.00	field measured quantity
11	SANITARY SEWER LINING 15"	165	L.F.	\$75.00	165.0	4.0	\$300.00	field measured quantity
12	POST LINING TELEVISIONING 15"	165	L.F.	\$2.00	165.0	4.0	\$8.00	field measured quantity
13	MAINTENANCE OF TRAFFIC	1	L. SUM	\$4,365.00	1.0	0.0	\$0.00	
14	REINSTATEMENT OF SERVICE CONNECTION	22	EACH	\$146.00	29.0	7.0	\$1,022.00	June Lane and field measured quantity
AUP 1	LATERAL LAUNCH	0	Each	\$470.00	8.0	0.0	\$3,760.00	TV sewer service
AUP 2	LATERAL LINING	0	EACH	\$5,925.00	3.0	0.0	\$17,775.00	Line service - up to 10 feet
AUP 3	LATERAL LINING FOOTAGE (Additional)	0	L.F.	\$65.00	30.0	0.0	\$1,950.00	Lining service past 10 feet

\$34,823.00



# Performance Pipelining, Inc.

1551 W. Norris Dr. Ottawa IL 61350  
815-433-0080 [www.ppi-liner.com](http://www.ppi-liner.com) Fax 815-431-0307

August 2<sup>nd</sup>, 2024

Lombard, IL

PPI appreciates the opportunity to provide you the proposal below. If you have any questions, please do not hesitate to give me a call.

ITEM NO.	ITEMS	UNIT	QUANTITY	UNIT PRICE	TOTAL COST
-	15" x 4-6" x up to 10'	EA	3	\$5,925.00	\$17,775.00
-	Additional Footage	LF	30	\$65.00	\$1,950.00
<b>TOTAL:</b>					<b>\$19,725.00</b>

\*All Installations will be documented with Pre & Post lining video.

- Price includes advanced warning signs and cones.
- Professional traffic control and flaggers are not included.
- Pricing is based on mainlines being newly lined or previously lined.
- If any or all of PPI's contracted work needs to be repaired, removed, or redone, PPI must be promptly notified/communicated with and given first opportunity to amend.
- Prime contractor will make sure there is access to all manholes.
- Bypass pumping up to a 3" bypass pump is included, any flows beyond 3" pump capabilities will need to be handled by other.
- Prime contractor to provide bulk water access within 5 miles of jobsite.
- Standard Insurance coverage included. (See attached)
- Pricing is valid for 30 days.
- Payments is due within 15 days of prime contractor receiving payment. Late fees will apply at 1.5% monthly or 18% annually.
- Pricing is based on standard M-F 7am-7pm construction schedules.
- Price does not include any additional costs associated with permitting or bonding.
- Work must be given to PPI in adequate time to allow for completion by our team.
- PPI reserves the right to negotiate our prices should the quantities differ more than 10% from those stated in this proposal.
- PPI will not be liable for liquidated damages or subject to any penalties for work issued without adequate time to complete.

Prepared By:

Zach DeCarlo

PPI Estimator

Date: \_\_\_\_\_

Accepted By:

Date: 8/15/24



# Performance Pipelining, Inc.

1551 W. Norris Dr. Ottawa IL 61350  
815-433-0080 [www.ppi-liner.com](http://www.ppi-liner.com) Fax 815-431-0307

July 29<sup>th</sup>, 2024

Lombard, IL

PPI appreciates the opportunity to provide you the proposal below. If you have any questions, please do not hesitate to give me a call.

ITEM NO.	ITEMS	UNIT	QUANTITY	UNIT PRICE	TOTAL COST
-	Lateral Launch	EA	8	\$470.00	\$3,760.00
				<b>TOTAL:</b>	<b>\$3,760.00</b>

- Price includes advanced warning signs and cones.
- Professional traffic control and flaggers are not included.
- If any or all of PPI's contracted work needs to be repaired, removed, or redone, PPI must be promptly notified/communicated with and given first opportunity to amend.
- Bypass pumping up to a 3" bypass pump is included, any flows beyond 3" pump capabilities will need to be handled by other.
- Prime contractor to provide bulk water access within 5 miles of jobsite.
- Standard Insurance coverage included. (See attached)
- Pricing is valid for 30 days.
- Payments is due within 15 days of prime contractor receiving payment. Late fees will apply at 1.5% monthly or 18% annually.
- Pricing is based on standard M-F 7am-7pm construction schedules.
- Price does not include any additional costs associated with permitting or bonding.
- Work must be given to PPI in adequate time to allow for completion by our team.
- PPI reserves the right to negotiate our prices should the quantities differ more than 10% from those stated in this proposal.
- PPI will not be liable for liquidated damages or subject to any penalties for work issued without adequate time to complete.

Prepared By:  
Zach DeCarlo  
PPI Estimator

Date: \_\_\_\_\_

Accepted By:

 Date: 8/15/24