

250443

DISTRICT-AII

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

    X     Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Recommendations of Boards, Commissions & Committees (Green)  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott R. Niehaus, Village Manager

**DATE:** December 9, 2025      **Date:** December 18, 2025 (B of T)

**TITLE:** FY 2025 RM13 - Sewer Stub Lining Program  
Change Order #1 and Final

**SUBMITTED BY:** Carl Goldsmith, Director of Public Works

**BACKGROUND/POLICY IMPLICATIONS:**

This Change Order is intended to adjust the contract quantities to reflect the decrease of \$10,805.23. The final contract value has been reduced to reflect the removal of sewer laterals that were initially identified for lining as field conditions did not permit the installation of the product. It also reflects field change orders to accommodate extra lateral investigative work on S. Park Ave and an emergency repair dig to a sewer lateral on S. Chase Ave.

**FISCAL IMPACT/FUNDING SOURCE:**

2025 Budget RM 13: \$69,000  
2025 Original Contract Value: \$60,513.00  
\$10,805.23 DECREASE  
TOTAL REVISED CONTRACT: \$49,707.77

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_

Finance Director X \_\_\_\_\_ Date \_\_\_\_\_

Village Manager X Scott Niehaus Date 12/10/25

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.