

**RESOLUTION**  
**R 61-18**

**A RESOLUTION AUTHORIZING A CHANGE ORDER**  
**INVOLVING AN INCREASE / DECREASE IN THE DOLLAR AMOUNT OF**  
**THE CONTRACT OF \$10,000 OR MORE**

**WHEREAS**, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty days or more; and

**WHEREAS**, staff has presented and recommended the proposed Change Order No. 1 to the contract between the Village of Lombard and Homer Tree Care, Inc. regarding Village Right-of-Way Tree and Stump Removal PWO 18-14, as attached hereto as Exhibit "A" and made part hereof, to the Corporate Authorities of the Village of Lombard; and

**WHEREAS**, said change order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$10,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

**SECTION 1:** That after reviewing the explanation of staff as to the necessity of and reasons for the change order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A     That the circumstances which necessitated said change order were not reasonably foreseeable at the time the contract was entered into.
- B.     That the basis of the change order was not within the contemplation of the contract when the contract was signed.
- C.     That it is in the best interests of the Village of Lombard to approve the change order in its proposed form.
- D.     That to the extent that it may have been necessary to go to bid relative to the work contemplated by said change order, bidding is hereby specifically waived as to the change order work.

**SECTION 2:** That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the change order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said change order on behalf of the Village.

Adopted this 20<sup>th</sup> day of September, 2018.

Ayes: Trustee Fugiel, Foltyniewicz, Johnston, Pike and Ware


Nays: None

Absent: Trustee Whittington

Approved by me this 20<sup>th</sup> day of September, 2018.

  
Keith Giagnorio  
Village President

ATTEST:

  
Sharon Kuderna  
Village Clerk

# VILLAGE OF LOMBARD CHANGE ORDER



PROJECT NAME: 2018 Tree and Stump Removal PROJECT NO.: PO# 2018-0107  
LOCATION: THROUGHOUT VILLAGE CHANGE ORDER: 1  
CONTRACTOR: Homer Tree Care, Inc. DATE: 8/30/2018  
DESCRIPTION OF CHANGE ORDER: Increase in total contract amount due to above average number of larger tree removals

ORIGINAL CONTRACT AMOUNT:	[1]	\$45,000.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$45,000.00
<b>PROPOSED CHANGE ORDER: (PENDING APPROVAL)</b>	[4]	\$10,000.00
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$55,000.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$10,000.00










TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) \_\_\_\_\_

BUDGET ESTIMATE: \_\_\_\_\_

ENGINEER'S ESTIMATE: \_\_\_\_\_

## RECOMMENDED FOR ACCEPTANCE:

 Urban Landscape & Forestry Sup Date <u>8/30/18</u>	Approved By:  Director of Finance Date <u>9/21/18</u>
 Village Engineer Date _____	Approved By:  Village Manager Date <u>9/27/18</u>
 Contractor Date <u>9/4/18</u>	Approved By:  Village President Date _____
 Director of Public Works Date <u>9/5/18</u>	Attest:  Village Clerk Date _____
 Budget Coordinator Date <u>9/21/18</u>	

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.